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SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification P00039 is to incorporate the cost for initial spares to support three fieldings, extend the RPSTL

delivery (TM Change 1) date and clarify the ECP definition.

2. CLINs 5004AA, 5004AB and 5004AC are hereby established to fund the initial spares (ASL) for Hannau Germany and Fts. Leonard Wood and

Polk.

3. Under C.4.3.2.3, the definition of an ECP is revised.

4. CLIN 4005AA, Change 1 DSB TM, the delivery is extended to 30 Apr 04.

5. The Contractor and Government agree that any and all claims for a further price or schedule adjustment as it relates to this

modification is hereby waived and fully released.

6. As a result of Modification P00039, the total contract amount is increased by $9,012.00 from $123,920,640.43 to $123,929,652.43.

                                               *** END OF NARRATIVE A 040 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4005AA        SERVICES LINE ITEM                                                     LO                    $        222,112.00              __________________                                                                            __________________

              NOUN: DSB - CHANGE 1 DSB TM'S

              PRON: P136K1462T    PRON AMD: 01    ACRN: AJ

              AMS CD: 53152831116

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2004

                            $       222,112.00

  3 8

DAAE07-00-C-L032 P00039

WFEL LIMITED



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

5004          SECURITY CLASS: Unclassified

5004AA        SERVICES LINE ITEM                                                     LO                    $          2,834.00              __________________                                                                            __________________

              NOUN: DSB - HANNAU GERMANY ASL FLD

              PRON: P146K0122T    PRON AMD: 01    ACRN: AK

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2004

                            $         2,834.00

                This amount of $2,834 includes transportation cost.

                to Hannau.  TACOM DSB ILS Manager, Jeff Hoezee, will

                serve as DD250 performance certifier for this CLIN.

                              (End of narrative F001)

5004AB        SERVICES LINE ITEM                                                     LO                    $          3,089.00              __________________                                                                            __________________

              NOUN: DSB - FT LW ASL FIELDING

              PRON: P146K0112T    PRON AMD: 01    ACRN: AK

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2004

                            $         3,089.00

                 This amount of $3,089 for includes the transport-

                 ation cost to Ft. Leonard Wood MO.  TACOM DSB ILS

                 Manager, Jeff Hoezee, will serve as the DD250

                 performance certifier for this CLIN.
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                              (End of narrative F001)

5004AC        SERVICES LINE ITEM                                                     LO                    $          3,089.00              __________________                                                                            __________________

              NOUN: DSB - FT POLK ASL FIELDING

              PRON: P146K0102T    PRON AMD: 01    ACRN: AK

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2004

                            $         3,089.00

                 This amount of $3,089 includes transportation

                 cost to Ft. Polk.  TACOM DSB ILS Manager, Jeff

                 Hoezee, will serve as the DD250 performance

                 certifier for this CLIN.

                              (End of narrative F001)
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.4.3.1  Product Configuration Identification (PCI).  All drawings and associated documents used to produce the approved First Article

shall constitute the approved PCI and be the baseline for future changes.

C.4.3.1.1  The IPT shall determine if any manufactured parts are required to be used as a manufacturing standard.

C.4.3.2 Engineering Changes.

C.4.3.2.1  All proposed changes to the HDSB after FAT approval shall be reported to the Government.  These include include, but are not

limited to design changes, component changes, changes in source of components, and changes that affect the contractor's drawing package

for the HDSB.  The procedures for reporting changes shall be identified in the Configuration Management Plan.  The following procedures

for Government notice and approval shall apply and be incorporated into the contractor's Configuration Management Plan.

C.4.3.2.2  "Reserved"

C.4.3.2.3 Following are the definitions for Class I and II ECPs.

        Class I- A change that effects the following: performance, part interchangeability, cost, maintainability, reliability,

integrated logistic support, or delivery schedule.

        Class II- A change that impacts none of the Class I factors as specified above.  *

C.4.3.3  Class II Engineering Changes - Contractor Requested.

C.4.3.3.1  These changes shall be submitted per DID DI-CMAN-80639(T) (CDRL A003).

C.4.3.3.2  The Contractor will process these actions on the Standard Engineering Change Form attached to DD Form 1692, and forwarded to

the designated Quality Assurance Representative (QAR) for review and concurrence or non-concurrence of proper classification.

C.4.3.4  Class I Engineering Changes - Contractor Requested.

C.4.3.4.1  Class I Engineering Change per DID DI-CMAN-80639(T) (CDRL A003), and shall only be incorporated into the HDSB by notification

from the PCO.

C.4.3.4.2  The contractor shall process these actions on the Standard Engineering Change Form attached to the DD Form 1692, and

forwarded to the designated Quality Assurance Representative (QAR) for review and concurrence of proper classification.  The change

proposal must include sufficient information for Government configuration review, and include an ILS, MANPRINT, and a Transportability

impact statement.  The Government may require additional testing for the proposed change at no additional cost to the Government.

C.4.3.4.3  The approved change shall be incorporated by contract modification.  In the event the change results in reduced cost to the

Contractor, the change will be the subject of an equitable reduction in the contract price.  Any cost impact must be fully supported by

the contractor, and the Government shall have the right to conduct post-change cost reviews.

C.4.3.4.4  Configuration changes under this contract shall not relieve the Contractor of the responsibility to conform to the delivery

requirements of this contract.

C.4.3.5  Class I Engineering Changes - Government Directed.

C.4.3.5.1  In the event the Government desires a change in the HDSB configuration, the PCO shall notify the Contractor through a request

for technical and price proposal from the Contractor.  It is understood that the engineering costs associated with ECP preparation are

allowable and allocable to the ECP.

C.4.3.5.2  Copies of ECP's shall be submitted in the same manner as Contractor requested Class I Engineering Changes.

C.4.3.6  Value Engineering Change Proposals (VECP's).  The Contractor shall prepare VECP's in the same manner as Class I ECP's.

C.4.3.7  The Contractor shall request a block of TACOM ECP numbers by notifying the COTR.  The Contractor shall utilize these numbers on

an individual basis as a control identifier for ECP's and related Engineering Release Report (ERR).  Once an ECP number is assigned to

the first submission of a change proposal, that number shall be retained for all subsequent submissions of that change proposal.  The

Contractor shall maintain records of where and when each ECP number was used.

C.4.3.7.1  The ECP number shall consist of the contractor's assigned three alpha character symbol and the applicable assigned TACOM ECP

five digit alpha/numeric number.

*Changed per Mod P00039
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                                               *** END OF NARRATIVE C 014 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5004AA  P146K0122T             AK       2        $               0.00  $           2,834.00            $           2,834.00

        53152831119                   4ZCB01

        A14P51191C2T

5004AB  P146K0112T             AK       2        $               0.00  $           3,089.00            $           3,089.00

        53152831119                   4ZCB01

        A14P51191C2T

5004AC  P146K0102T             AK       2        $               0.00  $           3,089.00            $           3,089.00

        53152831119                   4ZCB01

        A14P51191C2T

                                                                           _________________

                                                         NET CHANGE    $           9,012.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   42035000041C1C09P53152831E1  S20113                W56HZV           $           9,012.00                                                                                                          __________________

                                                                                          NET CHANGE    $           9,012.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     123,920,640.43              $           9,012.00              $     123,929,652.43
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